Swami Keshvanand Institute of Technology, Management & Gramothan, Jaipur

Department of Computer Science & Engineering

Weekly Progress Report (Form-3)


Project Repository: SKIT-DS-2023-2027-029 | **Branch:** Rahul-Swami-(main)


Evaluation Window: Last 7 Days (Since 2026-09-03) | **Generated On:** September 10, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Parineeta Sharma	6 (60.0%)	+338	-5	333	1 days
Rahul Swami	4 (40.0%)	+817	-605	212	2 days

2. Visual Trends & Volume





3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Parineeta Sharma — 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-10	7c1bd62	Add weekly progress report for September 10, 2026	_____ / 10
2026-09-10	d016b50	test: verify Database Design schema (users, tasks, dependencies, journal data) — seed sample data and confirm relationship constraints hold	
2026-09-10	4895f29	fix: enable SQLite foreign key enforcement	
2026-09-10	0ba653c	feat: add User and JournalEntry tables, extend Task with priority/importance/mood/status/sor_score	
2026-09-10	8052b56	chore: ignore __pycache__ and local db files	
2026-09-10	ccf4f83	feat: add User and JournalEntry tables, extend Task for SOR/dashboard fields, fix SQLite FK enforcement, add tested seed script	

Student: Rahul Swami — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-09	5dca726	Add task dependency graph dashboard prototype	_____ / 10
2026-09-03	b741693	Reorganize documentation and scripts	
2026-09-03	ba02f20	fix: resolve backend imports and dependencies	
2026-09-03	420fd76	Complete User Story 1: add FastAPI endpoints for dependency detection and graph export (final 30%, 100% total)	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____